COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 27/ 2001

ESTI MATE SUMVARY 15:27: 01
CONTI D: C13155 ESTI MATE NO. 0004 PROG SPEC YR 1999
PCN: 13155-BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 69.0 DAYS TI ME ALLOW 167 WORK DAYS
FY 01 ARTERI AL STRI PI NG PERCENT TIME:  41.32 ORI G TIME ALLOW 77 VORK DAYS
PROJIECT NO. C R600- 148
FY 01 ARTERI AL STRI PI NG
NAME OF ROAD: REGI ON W DE ARTERI ALS
PRQIECT COUNTI ES: VARl QUS, REG ON 6
CONTRACTOR:
KOLBE STRI PI NG | NCORPORATED PAY PERI OD ENDI NG 09/ 25/ 2001 DATE TI ME STARTED 05/29/2001
550 TOPEKA WAY DATE LET 05/ 03/ 2001 DATE WORK BEGAN 05/ 23/ 2001
DATE AWARDED 05/ 08/ 2001 DATE TI ME STOPPED 11/15/2001
DATE CONTRACT EXECUTED  05/23/2001 DATE ACCEPTED 11/15/ 2001
CASTLE ROCK CO 80104 303/ 688- 9516 DATE NOTI CE TO PROCEED 05/ 29/ 2001
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMT: $ 1, 108, 654. 20 PARTI Cl PATI NG $ 0. 00 $ 0. 00
AWARD PROJECT AM: $ 1,076, 700. 00 NON- PARTI Cl PATI NG 1, 096, 602. 20 238, 640. 00
PERCENT COMPLETE: 98. 91% TOTAL EARNI NGS 1, 096, 602. 20 238, 640. 00
FUNDS AVAI LABLE: $ 12, 052. 00 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 1, 096, 602. 20 238, 640. 00
TOTAL CLAI MS: $ 0. 00 RETAI NAGE - 16, 299. 03 -3,579. 60
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 1, 080, 303. 17 235, 060. 40
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0. 00 0. 00
ANOUNT DUE 1, 080, 303. 17 235, 060. 40
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 235, 060. 40

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:
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C R600-148
| TEM
DESCRI PTI ON

PREV QTY/
QTY TH'S PERI OD TH 'S
QY TO DATE PERI OD AMOUNT

CAT NO0200

0005 202-00250

0010 626- 00000

0015 627-00002

0020 627-00005

0025 627-03000

0030 630-80520

0035 700-70010

0045 700-70028

REMOVAL OF PAVEMENT MARKI NG

MOBI LI ZATI ON

THERMOPLASTI C PAVEMENT MARKI NG

EPOXY PAVEMENT MARKI NG

PREFORMED PLASTI C PAVEMENT MARKI NG ( TYPE C)

MOBI LE PAVEMENT MARKI NG ZONE

F/ A M NOR CONTRACT REVI SI ONS

F/ A ESB PROGRAM

CAT 0200
PRQIECT TOTAL
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28.
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35.

CURRENT AMT $ 1, 108,654.20$

000
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. 000 10, 000. 00
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000 74, 310. 00

000
000 50, 274. 00
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000
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238, 640.00% 1, 096, 602. 20



